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moin,

this is a short list of things Hannes and me discussed yesterday on how we move forward 
with the two projects:

Since the current mechanical project cannot really be finished until the new PCB is 
available, the project will be "hinbernated" and Thinventions will invoice the project 
to 75% of completion. Subtracting the two invoices already paid, this will be 
(30000*0.75)-3000-5800 = 137000 Euros, payable within 30 days.

The agreed upon payment plan for RE0252 will stay in place, with another payment of 
2112.50 Euros due today.

The PCB design project will start, once the 25% of the project price and the next 
payment of RE0252 have been received.

Absolute Zero agrees to the payment plan described in the new contract. (Monthly 
payments according to the degree of completion of the project, with 30 days due date).

Thinventions will try to deliver the first PCB before christmas, but this date is not 
guaranteed as it depends on a number of factors that cannot be controlled.

Regards,

Axel Theilmann
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